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MEMORANDUM 

DATE: 

SUBJECT: Request for Approval and Funding for a Time-Critical Removal Action at the 
Wedron Ground Water Site (Site ID #C5B8) 

FROM: Steven J. Faryan, On-Scene Coordinator 
Emergency Response Branch - Section 3 

THRU: Samuel Borries, Chief 
Emergency Response Branch 2 

TO: Richard C. Karl, Director 
Superfund Division 

L PURPOSE 

The purpose of this memorandum is to confirm verbal approvals for emergency expenditures and 
to seek approval of an additional expenditure for mitigation of threats to public health and the 
environment at the Wedron Ground Water Site in Wedron, LaSalle County, Illinois. On 
December 15, 2011 the acting Emergency Response Branch 2 Chief, verbally approved a $2,500 
emergency expenditure, and on August 30, 2012 the acting Emergency Response Branch 2 Chief 
gave an additional verbal approval of $2,500, for provision of bottled water to residents at the Site. 
This Action Memorandum requests and seeks your approval to expend up to an additional 
$507,480, for a total of $512,480, in order to mitigate the threat to public health, welfare, and the 
environment from benzene and other volatile organic compounds (VOCs) in drinking water. 

The actions proposed herein will mitigate the tlireats by providing temporary bottled water and by 
installing a permanent alternate drinking water source for the residents in the benzene and V O C 
contaminated ground water plume. The Site is located in an unincorporated area in Dayton 
Township, LaSalle County, Illinois. The LaSalle County Health Department and Illinois 
Department of Public Health (IDPH) determined that benzene and other VOCs detected in 
drinking water wells exceeds the legally enforceable drinking water Maximum Contaminant Level 
(MCL), set forth at 40 CFR § 141.61, and poses a public health hazard to water users. Due to 
public health threats at the Site, this removal action is considered Time-Critical. The project will 
require an estimated 90 working days to complete. 



There are no nationally significant or precedent-setting issues associated with the Site. The Site is 
not on the National Priorities List (NPL). 

The Action Memorandum would serve as approval for expenditures by EPA, as the lead technical 
agency, to take actions described herein to abate the imminent and substantial endangerment posed 
by hazardous substances at the Site. The proposed removal of hazardous substances would be 
taken pursuant to Section 104(a)(1) of the Comprehensive Environmental Response, 
Compensation and Liability Act (CERCLA), 42 U.S.C. § 9604(a)(1), and Section 300.415 of the 
National Oil and Hazardous Substances Pollution Contingency Plan (NCP), 40 C.F.R. § 300.415. 

II. SITE CONDITIONS AND BACKGROUND 

CERCLIS ID: ILN000510677 
State ID: 09982903 
Category: Time-Critical Removal 

A. Site Description 

1. Removal site evaluation 

The unincorporated town of Wedron is adjacent to the Fox River, and all of the homes and 
businesses have private wells as their source of drinking water. A railroad track runs along the 
border of Wedron, between the town and the Fox River, which is currently owned by Illinois 
Railway, L L C (Illinois Railway). There are approximately 40 private homes in this 
unincorporated area, and no municipal water system exists. Residential homes and businesses in 
Wedron obtain drinking water from private wells that are typically 140-200 feet in depth. EPA 
has sampled 33 of the private wells. Currently, four homes exceed the M C L for benzene of 5 
parts per billion (ppb), and one home has concentrations at 3 ppb for benzene. EPA projects that 
many of the residential homes that do not have contaminated wells may experience drinking water 
contamination at a later date based on their proximity to the ground water contamination plume. 
The closest public water supply is approximately 5 miles away in Ottawa, Illinois. Wedron does 
not have a local body of government, and is governed by the Dayton Township. 

The major industry in town includes the Wedron Silica Company (Wedron Silica), owned by 
Fairmont Minerals, and Technisand, Inc., also owned by Fairmont Minerals. Both operations 
reside in town and operate as a silica mining, processing and loading operation, and a sand coating 
operation, respectively. Wedron Silica regularly pumps and recycles water in its mining pits as 
part of the sand mining process. In addition, Wedron Silica owns and operates a technical center 
and laboratory in Wedron. 

Wedron has a history of contamination in drinking water, dating back to April of 1982. The 
Illinois Environmental Protection Agency (IEPA) and IDPH conducted an investigation from 
1982-1985 and determined that seven of eight private wells and a well at the former Martin 
Marietta Corporation (Martin Marietta) facility were contaminated with VOCs and high levels of 
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benzene. The well at the former Martin Marietta scale house contained the highest level of 
contamination. IEPA identified several underground storage tanks at facilities near the 
contaminated wells located at the former Doyle Hoxsey gas station and store (Hoxsey property) 
and on the former WD Grain Company (WD Grain) property. IEPA installed three monitoring 
wells in the vicinity of suspected sources in May of 1984. Ground water elevations at the time of 
the investigation indicated the ground water flow was to the north and toward the residential 
homes in Wedron. In addition, soil vapors were noted in the sub-surface soil on the former 
Martin Marietta scale house property, which is now owned by Wedron Silica. 

In 1985, the Illinois Commerce Commission installed two deep wells on the former Martin 
Marietta property near the existing Wedron Silica technical center, and seven residences were 
hooked up to the wells. IEPA investigated several sources during this time including: the 
former WD Grain property located on the current railroad right-of-way; the Hoxsey property; and 
the former Martin Marietta property. IEPA halted ground water monitoring and investigation 
into the source of contamination once the residences were connected to the deeper wells. 

IEPA and IDPH sampled residential wells in Wedron in October of 2011 and found two private 
wells were contaminated with benzene and other VOCs above the MCLs. IEPA referred the Site 
to EPA for assistance in a letter dated November 10, 2011 from Bruce Everetts to EPA. 

In July and August 2012, IEPA assisted EPA in conducting an investigation into the groundwater 
contamination. The Agencies conducted this investigation to determine potential sources of the 
contamination and to define the extent of the ground water contamination plume. EPA is basing 
the action proposed herein on information from the investigation and on historical information 
provided by the IEPA. The properties with contaminated wells will be provided with a whole 
house treatment unit or an alternate source of drinking water to prevent further exposure to 
benzene and other VOCs. 

2. Physical location 

The Site is located in Dayton Township, in LaSalle County, Illinois. The coordinates for the Site 
are Latitude: 41° 26' 13.303" and Longitude:-88° 46' 28.156". The unincorporated town contains 
approximately 40 residences, including children and elderly residents. The surrounding land use 
is mostly agricultural to the north of Wedron and sand mining to the west, east, and south of 
Wedron. The Fox River forms the eastern most border of Wedron. A railroad track runs along 
the border of Wedron, between the town and the Fox River. 

The area surrounding the Wedron Site was screened for Environmental Justice (EJ) concerns using 
Region 5's EJ Assist Tool (which applies the interim version of the national EJ Strategic 
Enforcement Assessment Tool (EJSEAT)). Census tracts with a score of 1,2, or 3 are considered 
to be high-priority potential EJ areas of concern according to EPA Region 5. The Site is in a 
census tract with a score of 6 and 7. Therefore, Region 5 does not consider this to be a 
high-priority potential EJ area of concern. Please refer to the attached EJ analysis for additional 
infonnation (Attachment 5). 
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3. Site characteristics 

The Site is mixed residential, commercial and industrial, with contaminated wells on residential 
properties and potential sources of contamination on industrial or commercial properties. 

Wedron Silica operates numerous sand mining pits where silica is mined, processed, and loaded 
for shipment by rail and truck. The operation uses several mining pits, which are pumped for 
water to use in the mining process. These reservoir mining pits are pumped throughout the year, 
and historically were pumped to extremely low levels. The historical pumping caused residential 
wells to become dry, and Wedron Silica provided water to residents for some years, as a result. 
E P A is investigating whether current pumping and recycling water in the mining pits influences 
groundwater flow at the Site. 

Several historical spills have occurred along the railroad tracks in Wedron, most recently in June 
2012 when Illinois Railway released 600-800 gallons of diesel fuel. A n alleged derailment 
resulting in a major release of pure benzene along the track occurred in the late 1960s or early 
1970s. Two underground storage tank locations were identified on Illinois Railway property. 
Illinois Railway conducted a limited voluntary investigation in August 2012 to partially 
characterize potential releases from those locations. 

A gas station and convenience store were located on the Hoxsey property, which ceased operation 
in 1977 after an all consuming fire, according to information provided by Ms. Godman. Ms. 
Godman is a Trustee of the property after owner Doyle Hoxsey's death, the Inette M . Godman 
Trust, and a member of the current property owner, Wedron Lots 1-2, Block 9, L L C . A 2012 
IEPA investigation in the right-of-way adjacent to the Hoxsey property found V O C contamination 
in soils. As a result, on July 26, 2012, counsel representing Ms. Godman, the Inette M . Godman 
Trust, and Wedron Lots 1-2, Block 9, L L C reported a hazardous material leak or spill incident 
from underground tanks at the Hoxsey property to the Illinois Emergency Management Agency. 
The owner of the property conducted test excavation pits to determine whether underground 
storage tanks were present on the property. The investigation and test pits were conducted on 
November 5, 2012 and the observations were that no underground tanks were present on the 
property. 

Past owners and operators of businesses in Wedron may have used, stored, transported, and/or 
released benzene and/or other VOCs during historical business operations, including farm supply 
business operations, laboratory operations, former sand mining operations, and railroad transport. 
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4. Release or threatened release into the environment of a hazardous substance, or 
pollutant or contaminant 

In October 2011, IDPH collected samples at the Site from ten residential wells. Two of the 
residences showed levels of benzene and other VOCs exceeding the M C L . Since December 
2011, EPA has sampled 30 residential wells and determined that 5 of the wells have levels of 
benzene near or above the M C L of 5 ppb. Additionally, EPA will conduct vapor intrusion 
sampling to assess potential vapor intrusion inside the homes and under concrete slabs. 

TABLE 1- Residential Well Water Sample Results 

Sample Location Date Sampled By Benzene 
(ug/L) 

Benzene 
M C L 
(ug/L) 

WGCRW01 121411 12/14/11 Faryan/ 

Senna 

9.2 ug/L 5 

W G C R W 0 2 121411 12/14/11 Faryan/ 

Senna 

2200 ug/L 5 

W G C R W 0 1 013012 01/30/2012 Senna 140 ug/L 5 

W G C R W 0 2 041212 04/12/2012 Faryan/ 

Senna 

3.5 ug/L 5 

WGCRW01 053112 05/31/12 Faryan/ 
Columb 

2400 ug/L 5 

EPA continues to investigate and identify potential sources of contamination. The groundwater 
contamination plume has the potential to migrate and contaminate additional residential wells, 
based on IEPA ground water flow information from the 1980s and due to the potential influence on 
current ground water wells caused by Wedron Silica mining operations. As a contingency, EPA 
estimates that an additional 5 residential homes that do not have contaminated wells may 
experience drinking water contamination during the removal action based on their proximity to the 
ground water contamination plume. This action memorandum covers the cost of additional 
ground water sampling and the potential for providing alternative water supply to a total of 10 
residential homes. 

5. NPL status 

The Site is not on the NPL and will not be proposed for the NPL or receive a Hazard Ranking 
System rating. 
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6. Maps, pictures and other graphic representations 

The map in Attachment 4 identifies the homes that have been sampled. 

B. Other Actions to Date 

1. Previous actions 

IEPA and IDPH became aware of ground water contamination at the Site in 1982. At that time, 
the Agencies identified seven residences with private wells contaminated with benzene and other 
VOCs. IEPA conducted a ground water investigation in 1984 and installed three monitoring 
wells. For a final remedy, IEPA drilled two deeper wells to provide clean water to all the 
residents with contaminated wells. The Illinois Commerce Commission obtained funding in 
1985 to install these deep wells, which continue to provide water for the seven residents that were 
affected by the contamination in the 1980s. None of the residents using the deep wells installed in 
1985 are experiencing current drinking water contamination. 

In October 2011, IDPH collected samples at the Site from ten residential wells. Two of the 
residences showed levels of benzene and other VOCs exceeding the M C L . IEPA subsequently 
referred the Site to EPA for assistance. 

2. Current actions 

Starting on December 16, 2011, EPA made arrangements to supply commercial water dispensers 
to two homes with well water that exceeded the M C L for benzene. EPA supplied two additional 
homes with bottled water in March 2012 and May 2012 when benzene was detected in wells above 
or near the M C L . The map in Attachment 4 identifies the homes that have been sampled. EPA 
has sampled a total of 33 residential wells, including the deep wells installed in 1985, and 
determined that 4 homes have levels of benzene above the M C L of 5 ppb and one home has a 
concentration of 3 ppb for benzene. Residences that are in close proximity to the plume may need 
to be provided whole house treatment units or an alternate water supply if conditions change and 
the wells become impacted. This action memorandum contains a contingency to provide 
treatment units or an alternative water supply for up to 5 additional residences if it is determined 
during the removal action that their wells have been impacted. 

EPA plans to conduct a vapor intrusion assessment at up to 12 homes in accordance with EPA 
Region 5 Vapor Intrusion Guide Book. This action memorandum considers the cost of 
conducting vapor intrusion assessments to determine i f there is a vapor intrusion problem. If a 
documented vapor intrusion problem exits and conditions present a health threat to the residents, 
then EPA may install remediation systems to remove the vapors from beneath the concrete slabs or 
basements. 
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C. State and Local Authorities' Roles 

1. State and local actions to date 

The LaSalle County Health Department and IDPH worked together to collect samples from private 
wells in Wedron during October 2011, in response to residents' complaints of odor in their 
drinking water. IDPH collected drinking water samples for VOCs analysis. 

The State and County health departments' primary role is to insure that people who have private 
wells are aware of the risks associated with using the groundwater. 

IEPA assisted in the ground water contamination investigation in July and August of 2012. IEPA 
used their geoprobe unit to collect ground water and soil samples, which were used to prepare the 
September 21,2012 Final Letter Report for the Site. IEPA continues to assist the investigation to 
identify sources of contamination and to supplement existing ground water flow information. 
EPA notified IEPA's Underground Storage Tank Section of a buried underground storage tank 
that may exist at the Hoxsey property. 

2. Potential for continued State/local response 

IEPA continues to assist with the Site investigation to identify sources of contamination and to 
supplement existing ground water flow information. Additionally, IEPA is evaluating whether 
the State Underground Storage Tank Trust Fund can be accessed to address cleanup of the Hoxsey 
property i f investigation confirms a buried leaking underground storage tank at the property. 

Given the exigency of the situation, neither the State nor Local governments have the funds to 
conduct a time-critical removal action in a timely mamier to provide an alternate source of 
drinking water to residents with contaminated wells. 

III. THREATS TO PUBLIC HEALTH, WELFARE, OR THE ENVIRONMENT, AND 
STATUTORY AND REGULATORY AUTHORITIES 

The conditions at the Wedron Ground Water Site present an imminent and substantial threat to 
public health, or welfare, and the environment, and meet the criteria for a time-critical removal 
action provided for in the NCP, 40 C.F.R. § 300.415(b)(2). These criteria include, but are not 
limited to, the following: 

a. Actual or potential exposure to nearby human populations, animals, or the food 
chain from hazardous substances or pollutants or contaminants; 

EPA sample results show 5 drinking water wells are contaminated with benzene and other VOCs 
within a plume of contaminated groundwater. Residents using the contaminated wells, including 
children, are exposed to hazardous substances by drinking well water and using the well water for 
cooking. There is the potential for additional exposure from inhaling vapors during showering 
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and washing dishes, or from vapor intrusion through the basements of homes located in the 
groundwater contamination plume. The highest level of benzene detected by EPA is 2,400 ppb. 
The Removal Action Level and M C L for benzene is 5 ppb. M C L exceedance and Removal 
Action Levels are criteria that EPA considers when it evaluates taking an emergency removal 
action. 

Benzene is a Class A human carcinogen. Exposure to benzene at the levels found in the private 
wells at the Site above the M C L over long periods of time may lead to disorders of the blood and 
bone marrow system, such as anemia, and may increase the lifetime risk of cancer. Benzene in 
drinking water poses a potential exposure threat to humans via ingesting contaminated water, as 
well as the potential of inhaling vapors during showering and washing dishes. 

b. Actual or potential contamination of drinking water supplies or sensitive ecosystems. 

In October 2011, IDPH and IEPA documented two drinking water wells contaminated with levels 
of benzene and other VOCs in excess of the MCLs . Subsequent sampling by EPA confirmed the 
original two residential wells are contaminated and three additional wells were documented to be 
above or near the M C L for benzene. Since the first samples were collected, detections above safe 
drinking water standards have become more frequent and appear to be increasing. 

c. The availability of other appropriate federal or state response mechanisms to 
respond to the release. 

No other federal or state response mechanism is available to respond in a timely manner to provide 
an alternate source of drinking water to residents with contaminated wells, given the exigencies of 
the situation. 

The actions proposed herein do not address clean up of potential sources of contamination. EPA 
is considering the use of C E R C L A and other federal or state response mechanisms to further 
identify and remediate sources of the groundwater contamination. 

IV. ENDANGERMENT DETERMINATION 

Given the Site conditions, the nature of the known and suspected hazardous substances on Site, 
and the potential exposure pathways described in Sections II and III above, actual or threatened 
releases of hazardous substances at this Site, i f not addressed by implementing the response 
actions selected in this Action Memorandum, present an imminent and substantial endangeiment 
to public health, or welfare, or the environment. 
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V. PROPOSED ACTIONS AND ESTIMATED COSTS 

A. Proposed Actions 

1. Proposed action description 

The response actions described in this memorandum directly address actual or potential releases of 
hazardous substances on Site, which pose an imminent and substantial endangerment to public 
health, or welfare, or the environment. Removal activities on Site will include: 

1) Continue to provide bottled water to residents with contaminated wells until an alternative 
water source is implemented; 

2) Evaluate options for implementing an alternative water supply, including: 

a. Option 1 is to install whole house treatment units at each home with contaminated well 
water. The treatment units will utilize a combination carbon treatment unit and air 
stripper unit that will remove VOCs. The property owner will be responsible for 
maintenance of the units; 

b. Option 2 is to drill a shared deep well that will be double cased to prevent any 
downward migration of the hazardous substances. Implementing a new deep well will 
require EPA to help negotiate legal agreements among the residents before EPA can tie 
multiple homes with contaminated wells into one shared deep well; and 

c. Option 3 is to tie the homes with contaminated wells into a deep well that currently 
exists in Wedron at Wilbur Thompson Park. Fairmount Minerals owns the well and 
leases the property to the Dayton Township to use and operate. 

3) Provide whole house treatment units or an alternative water supply to residences with 
contaminated wells using one of the three options, or a combination of options, evaluated 
above; 

4) Close the wells that are contaminated in the event EPA connects the homes to a deep well 
(if a whole house treatment unit is installed at a home with a contaminated well, the well 
will not be closed); 

5) Restore residential property after construction work is completed; 

6) Conduct vapor intrusion assessments, as necessary, at up to 12 homes in accordance with 
the EPA Region 5 Vapor Intrusion Guide Book. 

7) Perform vapor intrusion mitigation at properties where relevant indoor air action levels are 
exceeded in accordance with current EPA guidance. The OSC will request a consultation 
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from ATSDR for site-specific vapor intrusion action levels. This task may include 
installation of vapor mitigation systems and post-installation proficiency sampling in 
accordance with the most current Region 5 and national vapor intrusion guidance; and 

8) Conduct a ground water investigation to provide additional information on ground water 
flow at the Site and determine depths of the contaminants. 

The removal actions will be conducted in a manner not inconsistent with the NCP. The OSC will 
initiate planning for provision of post-removal Site control consistent with the provisions of NCP § 
300.415(1). The threats posed by uncontrolled substances considered hazardous meet the criteria 
listed in NCP § 300.415(b)(2), and the response actions proposed herein are consistent with any 
long-term remedial actions which may be required. 

EPA will not be able to select an Option for hnplementing an alternate supply of water until EPA 
determines whether Fairmount Minerals will allow connecting homes with contaminated wells to 
the Wilbur Thompson Park well (described in Option 3). 

Off-Site Rule 

A l l hazardous substances, pollutants, or contaminants removed off-site pursuant to this removal 
action for treatment, storage, and disposal shall be treated, stored, or disposed of at a facility in 
compliance, as detennined by EPA, with the EPA Off-Site Rule, 40 C.F.R. § 300.440. 

2. Contribution to remedial performance: 

The proposed action will not impede future actions based on available information. 

3. Engineering Evaluation/Cost Analysis (EE/CA) 

Not Applicable 

4. Applicable or Relevant and Appropriate Requirements 

A l l applicable, relevant, and appropriate requirements (ARARs) of Federal and State law will be 
complied with to the extent practicable considering the exigencies of the circumstances. A n 
e-mail was sent to Bruce Everetts of the IEPA on November 13, 2012, requesting that IEPA 
identify any State ARARs that may apply. 

5. Project Schedule 

The removal activities described in this memorandum will require an estimated 90 on-site working 
days to complete. 
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B. Estimated Costs 

Independent government cost estimates for Options 1 and 2 are provided in Attachment 3. The 
detailed cleanup contractor costs for Option 1, whole house treatment unites (most expensive 
option), are presented in Attachment 1, and are summarized below: 

REMOVAL PROJECT CEILING ESTIMATE 

R E M O V A L ACTION PROJECT CEILING ESTIMATE 
Extramural Costs: 
Regional Removal Allowance Costs: 
Total Cleanup Contractor Costs 
(Install up to 10 whole house filters includes estimates for ERRS, 
subcontractors, Notices to Proceed, and Interagency Agreements with 
Other Federal Agencies. Includes a 20% contingency) 

$ 357,480 

Other Extramural Costs Not Funded from the Regional Allowance: 
Total START, including multiplier costs 
Total Decontamination, Analytical & Tech. Services (DATS) 
Total CLP 
Subtotal 

$ 65,000 
$0 
$0 
$ 65,000 

Subtotal Extramural Costs $422,480 

Extramural Costs Contingency 
(20% of Subtotal, Extramural Costs rounded up to nearest thousand) 

$ 85.000 

TOTAL R E M O V A L ACTION PROJECT CEILING $507,480 

The response actions described in this memorandum directly address the actual or threatened 
release at the Site of a hazardous substance, or of a pollutant, or of a contaminant which may pose 
an imminent and substantial endangerment to public health or welfare or to the environment. 
These response actions do not impose a burden on affected property disproportionate to the extent 
to which that property contributes to the conditions being addressed. 

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED 
OR NOT TAKEN 

Given the Site conditions, the nature of the hazardous substances and pollutants or contaminants 
documented on Site, and the potential exposure pathways to nearby populations described in 
Sections II, III and IV above, actual or threatened release of hazardous substances and pollutants or 
contaminants from the Site, failing to take or delaying action may increase public health risks 
through prolonged exposure to ground water contamination. 
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VII. OUTSTANDING POLICY ISSUES 

None. 

VIII. ENFORCEMENT 

For administrative purposes, information concerning the enforcement strategy for this Site is 
contained in the Enforcement Confidential Addendum. 

The total E P A costs for this removal action based on full-cost accounting practices that will be 
eligible for cost recovery are estimated to be $879,481.1 

($507,480 + $36,720) + (61.61% x $544,200) = $879,481 

IX. RECOMMENDATION 

This decision document represents the selected removal action for the Wedron Ground Water Site, 
Wedron, LaSalle County, Illinois, developed in accordance with C E R C L A , as amended, and is not 
inconsistent with the NCP. This decision is based on the Administrative Record for the Site 
(Attachment 2). Conditions at the Site meet the criteria of the NCP (40 C.F.R. § 300.415(b)(2)) 
for a removal, and I recommend your approval of the removal action proposed in this Action 
Memorandum. 

The total removal action project ceiling, i f approved, will be $512,480. Of this, an estimated 
$447,480 may be used for cleanup contractor costs. You may indicate your decision by signing 
below. 

A P P R O V E : 

DISAPPROVE: DATE: 
Director, Superfund Division 

Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are calculated based 
on an estimated indirect cost rate expressed as a percentage of site-specific direct costs, consistent with the full cost 
accounting methodology effective October 2, 2000. These estimates do not include pre-judgment interest, do not 
take into account other enforcement costs, including Department of Justice costs, and may be adjusted during the 
course of a removal action. The estimates are for illustrative purposes only and their use is not intended to create any 
rights for responsible parties. Neither the lack of a total cost estimate nor deviation of actual total costs from this 
estimate wil l affect the United States' right to cost recovery. 
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ATTACHMENT 2 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
REMOVAL ACTION 

ADMINISTRATIVE RECORD 
FOR 

WEDRON GROUNDWATER SITE 
WEDRON, LASALLE COUNTY, ILLINOIS 

ORIGINAL 
OCTOBER 2012 

NO. 

1 

DATE 

1982-85 

AUTHOR RECIPIENT TITLE/DESCRIPTION 

I l l i n o i s EPA 
Background F i l e s 
r e : Wedron Ground
w a t e r S i t e 
(NOT COPIED FOR 
PHYSICAL INCLUSION 
INTO THE 
ADMINISTRATIVE 
RECORD) 

PAGES 

57 

11/10/11 E v e r e t t s , B., 
I l l i n o i s EPA 

R i b o r d y , M., 
U.S. EPA 

L e t t e r r e : 
IEPA Request f o r 
U.S. EPA 
A s s i s t a n c e a t t h e 
Wedron Groundwater 
S i t e 

11/29/11 P r e s s l e y , J . , 
I l l i n o i s 
Dept. o f 
P u b l i c 
H e a l t h 

R e s i d e n t s L e t t e r s r e : R e s u l t s 2 
of O c t o b e r 19, 2011 
Ground Water S a m p l i n g 

09/21/12 P a t e l , 0., 
Weston 
S o l u t i o n s , 
I n c . 

F a r y a n , S., 
U.S. EPA 

F i n a l L e t t e r R e p o r t 
f o r t h e Wedron 
Groundwater S i t e 

260 

00/00/00 F a r y a n , S, 
U.S. EPA 

K a r l , R., 
U.S. EPA 

A c t i o n Memorandum: 
Request f o r A p p r o v a l 
and F u n d i n g f o r a 
T i m e - C r i t i c a l Removal 
A c t i o n a t t h e Wedron 
Ground Water S i t e 
(PENDING) 
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ATTACHMENT 4 

SITE LOCATION MAP 
Wedron Ground Water Site 
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Figure 5 

Groundwater SampBng Location Map 

Wedron Groundwater Site 
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ATTACHMENT 5 

E J Map 
Wedron Ground Water Site 
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